From: Moore, Gary

To: "Don Edgington"; Delgado, Paige; Brescia, Nicolas

Cc: Angela Harbin

Subject: RE: DWO

Date: Monday, February 25, 2019 2:55:47 PM

Attachments: 02.20.19 DWO No. 81 - F.J. Doyle Salvage Site - 02.20.19-signed.pdf
Don:

| added the end date of 2/28/19 on the document for the operational period. Let me know if this is
incorrect. | assume that | will get another for the operational period that includes 3/1 —31/19. Let
me know if | missed something below.

Punchlist items:

1. 3 loads of rock to deliver to the site to fix drainage on FID04;

2. Texas Yard Pro will fix the drainage on FID04/FJDO3 interface to allow for proper drainage
utilizing rock delivered to the site;

3. Texas Yard Pro will erect fence between FJD04/FJDO3;

4. Texas Yard pro will fine grade and hydroseed FJDO5;

5. Place additional sod behind the eastern most shed at FID03 and by the red shed on FJD02
(est. 75 sq feet);

6. Consult Texas Yard Pro on pooling water in the alley behind the daycare and near [{S IS

As you mentioned, you will add the followings as pendings:

repair of the roadways;

potential repair of sewer lines at FJIDO8 and FJDO9;

Make sure we have the above punch list items accounted for above.

If you think we are going to need some additional funding, it is better to get it to me early so
that | can try to push it through. | don’t really want to do this unless you think we may need
some additional but you would need to detail it.

A w N e

| have not heard from Ken at Texas Yard Pro so | am not sure the proposed schedule.

Thanks
Gary Moore

From: Don Edgington <d.edgington@erllc.com>

Sent: Monday, February 25, 2019 11:30 AM

To: Moore, Gary <Moore.Gary@epa.gov>; Delgado, Paige <Delgado.Paige@epa.gov>; Brescia,
Nicolas <brescia.nicolas@epa.gov>

Cc: Angela Harbin <a.harbin@erllc.com>

Subject: DWO

Hi, Gary.
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Redacted Version


The attached DWO has been prepared for the period of 2/20/19 through the end of the month.

I've discussed our next draft 1900-55 with Angela and she’ll prepare a new one this afternoon or in
the morning.

We'll have some outstanding pending costs finalized (notably TSCA disposal with Republic — Itasca)
and a new pending for installation of the privacy fencing with Texas Yard Pros. Adding this pending
reduces our available funding to approximately $25,000.00 or so. | haven’t asked Angela to increase
the existing TYP pending until we reconcile their invoices and see what we left with their existing
pending amount. This additional work would include hydro-seeding the corner lot (Grid No. FJDO5),
any additional grading or street sweeping options that the subcontractor has priced and submitted
costs for.

Additionally, we haven’t include a 1900-55 pending cost reserve for the [{SJJ{EJ| renta! property
sewer system removal/replacement of $15,000.00 as of yet.

The Sole Source Justification form and attachments for the City street repairs was forwarded to Evan
Wortman this morning for review, approvals and submittal to the CO.

Thanks,

Don

Confidentiality Warning: This e-mail and any attachments contain information intended only
for the use of the individual or entity named above. If the reader of this e-mail is not the
intended recipient or the employee or agent responsible for delivering it to the intended
recipient, any dissemination, publication or copying of thise-mail is strictly prohibited.
Although this email has been scanned for malware, the sender does not accept any
responsibility for any loss, disruption or damage to your data or computer system that may
occur while using data contained in, or transmitted with, this e-mail. If you have received this
e-mail in error, please immediately notify by return e-mail. Thank you.
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